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Oﬁice Memommlum « UNITEID STATES GOVERNMENT

TO . Chief, Industrial Division, ORR DATE: hJA};@gﬁ 19,?9

FROM : Chief, Military Economics Branch, D/1

SUBJECT: Activity Report for July 1959

1. Status of Branch Projects

AT 39.2381, Soviet Military Menpower, 1947-58 :%

The draft of this project is und.exfgoing revision,
Branch review snd editing. '

Lo, 39.2383 « Wilitery Prices and Ruble-Doller Retios

The draft is undergoing revision, Branch revievw and
editing. '
25X1A9a

c. 39.238k, Soviet Milit caitures, 1947-63 NNGNG
" 25X1A9a i ; 25X1A%a

The rough draft of this project is complete and
ready for pranch reviev. '

v d 39.2760, Yalue of Output of Soviet Lend Armaments, 1950-59
ﬁ 25X1A9a

Outline has been discussed and work is underwey.

v ';Je. 39.2765, Soviet Alr Forces Personnel P_a_z?_ 25X1A9%a

The outline has been aiscussed snd work is underway.

P 39.2766, Maintenance and Operetion nse for Soviet Militer
Votor Vehicles and Armored Vehicles 25X1A9a

The outline has been discussed and work is undervway.
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SUBJECT: July Monthly Report

2. 8tatus of Support Projects

/ e. 00.2416, Gaps in Informstion Requirements
Statements of gaps for four Buropean Satellites
were submitted. Commitments under this project
are completed.

.~ b. 30.2201, Soviet Military Expenditures Through 196k

Internal terms of reference have been ilssued, and
work is underway.

_~ ¢. 30.220%, Sino-Boviet Bloc Air Defense Capabilities

ORR internal terms have been issued reflecting the
new deadline for the estimete, and the need for
preliminary work in connection with NIE 11-k-59,

d. 30,2603, Soviet Strategic Capabilities (NIE 11-8-59)

The contribution was submitted.

;,/’ée; 30.2455, Value of Militery Materials rted by the Sino-
Soviet Bloc to Underdeveloped untries , 1955-58

The draft of this project is undergoing review and
revision.

£, 30.2461, Soviet Sciemce snd Technology (NIE 11-6-59)

USIB action haes been completed.
3. Changes in Estimates

None.

4, Relgt%ong@p&

‘ with Other nents
,Vb ML (Y LR o %ﬂ
I dtscussed %
of IDA the goals and methodology of '8 pro.ject to set US defense

expenditures up on & program besis. Y7, -
progr f“" gim, < ng,*éu }t;,,f w
b. discussed the
Budget with

25X1A9a

25X1A8a
ORR :padx3803(1 Aug 59)
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